

GARDEN CORNER CURVES - PHASE 2 CONSTRUCTION SCHEDULE

	2021																												
	June				July				August				September				October				November				December				
PROJECT WORK	6	13	20	27	5	12	19	26	1	8	15	22	29	6	13	20	27	4	11	18	25	7	14	21	28	5	12	19	26
Traffic control and detour set up (June 21-28)																													
Road CLOSED (June 28 - TBD)																													
Roadway and utility improvements (June 28 - July 14)																													
Culvert replacement & streambed channel stabilization (July 15- Sept 30)																													
Landscape, striping, signage, & street lighting (Sept 1 - Nov 30)																													